EPA/COlGEM/ Water Board UIC Monthly Check-in Meeting
Thursday, NMov 18, 2021, -3 pam,

1. Rollcall of Key Agency Representation (5 min)

2. News/General Updates (15 min)
a. EPA updates (5 min, David Albright)
b. CalGEM update (5 min, Uduak)
c. WaterBoard update (5 min, John Borkovich)

3. Review Action ltems (20 min)
a. Update on Conduit analysis progress (20 min)

4. Aquifer Exemptions Status Update (20 min)

SDWA Compliance Packages with Final or Prelim WB Concurrence
Lynch Canyon (final) 11/12/21 - Received direction from US EPA
on final map updates. District to share
updated files with USEPA and SWB by Nov

19.

Sespe (final) 11/12/21 - Package shared with USEPA.

Cat Can (prelim) 11/17/2021: Conduit analysis discussions with
Operators.

Final concurrence letter from WB postponed
pending completion of fluid conduit study.
Oxnard (prelim) Public comment period postponed pending
completion of fluid conduit study.

Holser {prelim) 11/3/2021: Conduit analysis discussions with
Operators.

Public comment period postponed pending
completion of fluid conduit study.

Lompoc (prelim) 11/12/21 - District has reviewed responses
from Operator and has sent them back to
the Operator with minor edits.

SDWA Compliance Packages Awaiting Prelim WB Concurrence

Midway Sunset 11/17/2021: Conduit analysis discussions with
Operators.

Preliminary concurrence letter from WB may
be postponed pending completion of fluid
conduit study.
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Kern River 11/10/2021: Conduit analysis discussions with
Operators.

Preliminary concurrence letter from WB may
be postponed pending completion of fluid
conduit study.

10/11/2021: Met with Chevron fo update
application.

Mt. Poso (Dorsey Areq) 10/25/2021: Conduit analysis discussions with
Operators.

09/17/2021: CalGEM issued permit to
plugback lower Vedder formation.
09/29/2021: CalGEM reviewed the
application with Cawelo Water District.
Cawelo water district expressed inferest in
assessing the produced water.

Transitions

S. Belridge, SE Area 11/12/2021: Since the last update, CalGEM
and the Water Boards jointly approved
Aera's new project fimeline. Following are
additional updates from Aera:

1. Aera already has Kern County CEQA
permits for all the surface work.

2. Aera also has permits to drill the
observation wells.

3. Aera is preparing to submit NOIs to drill
the disposal wells but will discuss CEQA
review process with CalGEM.

Elk Hills, SE Area 1/12/2021: 1. 26R Stevens WF, UIC Project
No. 22800013 - CalGEM is preparing PxPR
items. 2. NW Stevens WF, UIC Project Nos.
2800003 & 22800016 - working on second set
of comments from WB, revising PAL 1o
include WF EOR monitoring methods;
CalGEM to request monitoring plan from
CRC including VRR, idle well fluid
monitoring, and injection well Hall Plofts.

Other

Casmalia 08/13/21 - New Operator looking to restart
injection operations. CalGEM to require AE
before reinitiating injection.

[ PAGE \* MERGEFORMAT ]

ED_013796_00000599-00002



Deer Creek 11/10/2021:(AVZ): This project has since
fransferred to Petro-Lud, Inc. Addressing PRA

request.

Round Mountain S. Area 11/5/2021:(WM): CalGEM submiftted WB
response.

Lost Hills Phase 2 Waiting for an official application

10/14/2021: A second meeting scheduled
on Oct 27, 2021.

6/21/2021: Meeting schedule with Operators
and CalGEM. Communication suggests that
the AE application is being prepared.

Kern Bluff Waiting for the official application

Blackwells Corner Waiting for an official application
12/04/2019: Application not ready for
submittal.

N. Antelope Hills 11/2/2021. CalGEM reviewing application.

10/11/2021: Operates presented application
highlights to CalGEM

10/6/2021: CalGEM received an updated
AE application on October 6, 2021 with
number of revisions from previous versions.
CalGEM will be requesting the operator/
consultant to present overview of updated
application.

5. Update on Class VI/Carbon Sequesiration (EPA)
Project update (10 min, EPA)

6. New Action ltems/Follow Up
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